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STREET DEPARTMENT REPORT 
ZIONSVILLE TOWN COUNCIL MEETING 

SEPTEMBER 7, 2010 
  
1. SR 334 PATHWAY DESIGN 

Design continues on this project. The required soil borings for the design of the 
bridge footings and piers have been completed. The design for the project is 
approximately 90% complete, and parcel research for right-of-way or easement 
acquisition is on-going. 
 

2. TURKEY FOOT PATHWAY DESIGN 
At the direction of the Town Council, design continues on the pathway to be 
constructed along the east side of Turkey Foot Ave. from Mulberry Street to the 
parking lot for Turkey Foot Park. However, this process has been slowed 
pending a decision by the Council through the 2011 budget process as to 
whether construction will occur in 2011. Design is approximately 20% complete 
and limited work is on-going on parcel research for right-of-way or easement 
acquisition. 

 
3. STORMWATER UTILITY STUDY 

An ordinance has been prepared by our Town attorney, has been revised, and is 
again presented for action at this Council meeting as a separate agenda item. 
Both a FAQ sheet and the entire rate study are available for viewing. Additional 
material is planned to be mailed to constituents as part of the Town Council’s 
annual report, and supplemental public information and initiatives will be 
developed as determined by the Committee. 



 
4. EAGLE CREEK STREAM BANK EROSION ALONG TEMPLE AVE. 

A bid opening was held on September 2nd for this project and two firms submitted 
bids. HIS Constructors, Inc. out of Indianapolis submitted a base bid price of 
$122,500.00 and Dorsey Excavating, Inc. out of Noblesville submitted a base bid 
price of $90,000.00. Both firms are experienced in bank stabilization projects 
utilizing the system designed. Town Engineering firm BLN is reviewing the bids 
received for accuracy and completeness, and a Notice to Proceed is expected to 
be issued this month to the apparent lowest responsive and responsible bidder. 
The apparent low bid is consistent with the engineer’s estimate.  
 

5. ANNUAL STREET REPAIRS 
Construction is ongoing on this year’s street repair program. Roads in the project 
include: 
 

1. Spot repairs on CR 800 East within urban boundary limits 
2. CR 400 South from 800 East to the abandoned rail line (currently gravel) 
3. Spot repairs on CR 500 South from 875 East to 800 East 
4. Spot repairs on CR 875 East from CR 500 South to CR 550 South 
5. Spot repairs on CR 975 East from Mulberry St./Whitestown Rd. to the 

northern urban town limits 
6. Spot repairs and asphalt overlay on Ford Rd. from SR 334 to Bloor Lane 
7. Complete reconstruction of Clay Ct. in Village Walk subdivision 
8. Asphalt overlay on Pine St. from 6th St. to 8th St. with curb and sidewalk 

repairs 
9. Asphalt overlay on Elm St. from SR 334 to Poplar St. 
10. Spot repairs on Willow Rd. from US 421 to the Hamilton County line 
11. Thermoplastic line striping on Temple Ave. 

 
The project is approximately 75% complete, and paving of all areas other than 
Clay Ct. should be complete this week. Due to the nature of the reconstruction on 
Clay Ct., the contractor will begin work in this area when the paving has been 
completed in all other areas. 
 

6. WILLOW ROAD/MICHIGAN ROAD PEDESTRIAN SIGNAL 
Requests for Quotes (RFQ’s) were sent out last month to nine contractors. In 
order to eliminate marked-up costs for sub-contracting, the RFQ’s were divided 
into two groups to include four primarily pathway contractors and five primarily 
electrical contractors. For the pathway construction component, contractors were 
provided the opportunity to quote either HMA asphalt, concrete or both in order to 
potentially eliminate extraneous equipment mobilization costs. The quotes 
received are summarized as follows: 



 
Contractor Electrical Signal Work HMA Path Concrete Path 

CC&T   $11,720.00 
James H. Drew $6,961.80 $21,775.40 $16,288.80 
Morphey Construction $7,726.10   
Signal Construction $5,905.70   
Snider Group  $24,174.03 $22,444.27 
 
Based upon the quotes received and subject to confirmation with the apparent 
low quoting firms, the electrical work will be awarded to Signal Construction in 
the amount of $5,905.70 and the pathway work will be awarded to CC&T to 
provide a concrete pathway and pedestrian ramp system in the amount of 
$11,720.00. This results in a total estimated project cost of $17,625.70, well 
below the engineers’ estimate. When this project was quoted in 2009, the lowest 
quote package received was $28,504.50. 
 
The apparent low quoting firms will be contacted and a Notice to Proceed issued 
this month depending upon availability. This project must be completed by 
November in accordance with the required INDOT permit for construction within 
the state right-of-way. 
 

7. Storm Water Permit Activities 
On September 2nd, 32 town employees and three Council members attended a 
four-hour training session on Pollution Prevention and Good Housekeeping as 
part of the Town’s NPDES Storm Water Permit. This training session educated 
staff on how to conduct their operations and maintain their facilities in a manner 
so as to not introduce or reduce the pollutants in stormwater entering our creeks, 
lakes and reservoirs. 
 

8. Zionsville Road/106th Street 
The Town engineer has completed new lane configurations on Zionsville Road to 
provide clearer direction to motorists in the form of a dedicated left-turn lane for 
southbound traffic. Due to this reconfiguration, the overhead lane signage must 
be altered, and staff is reviewing whether or not the large posts supporting the 
overhead signs must be moved or if they may be eliminated entirely or just 
replaced with ground-mounted signage. 
 

9. Downtown Landscape Maintenance 
Requests for Quotes (RFQ’s) were sent to seven area landscape companies to 
solicit costs for routine maintenance and landscape services for the downtown 
area. Three companies responded with formal quotes: Lawn Landscape 
Company, Becker Landscape and Rocky Mountain Landscape. Each submitting 
company addressed the required elements with slight variations, so a direct cost 
comparison is not available. However, the cost ranges generally from $10,000 to 
$20,000 per year for the services requested. The Street Department 
Superintendent and Town Manager will be meeting to review the quotes and 



formalize a recommendation for consideration by the Town Council contingent 
upon funding both for the remainder of 2010 as well as 2011 and beyond. In 
general, the services requested for the hanging flower baskets included: 
 

• Three seasonal plantings 
• Watering as needed 
• Monthly fertilizing 

 
For the landscaped islands and parking lot, the services included: 
 

• Spring application of pre-emergent weed control 
• Bi-weekly weeding and trash/debris removal 
• Watering as-needed 
• Fertilizer application 
• Pruning and dead-heading appropriate to plant species 
• Fall and over-winter bed preparation 
• Other activities deemed appropriate by the Town to promote the overall 

health and appearance of the landscaped areas 
 

In addition to the activities specific to certain areas, the firms were asked to 
provide costs for the periodic spraying of weeds in the downtown area to include 
all public sidewalks, curbs, streets, alleys and the bricks of Main St. 


